CPRS Contract, TO 9: Weekly Status Report
Report Date: April 23, 2020

Schedule
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications
Status On schedule — per EPA’s April 2, 2020 communication
Details e Final Allocation Report to be submitted to EPA by 12/28/20
. Exemption (b)(3)(A) & (7)(A)
e PAPs preparing Position Briefs for 5/22 submittal.
Budget
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and
communications
Status On target
Details e N/A






